

Project Schedule				
Fall 2019				
Week	Dates	Item	Start Date	End Date
1	Aug 26 - Aug 30	None		
2	Sep 2 - Sep 6	None		
3	Sep 9 - Sep 13	Team Assignment		
		Team Contract		
4	Sep 16 - Sep 20	None		
5	Sep 23 - Sep 27	Client Interview		
6	Sep 30 - Oct 4	PRD for Debaler	10/1/19	10/3/19
7	Oct 7 - Oct 11	Create Project Schedule	10/7/19	10/8/19
		Create Budget	10/7/19	10/10/19
		Basic Sketch of Initial Id	10/7/19	10/9/19
		Submit Logbooks and Po	10/10/19	10/10/19
		Touch base with client	10/12/19	10/12/20109
8	Oct 14 - Oct 18	Snapshot	10/15/19	10/15/19
		Purchase hay bales	10/20/19	10/20/19
		Test force to pull apart b	10/21/19	10/21/19
		Write Design validation	10/19/19	11/5/19
9	Oct 21 - Oct 25	Design Validation Plan	11/10/19	11/10/19
		Analysis on initial conce	10/25/19	10/25/19
		Begin modeling of deba	11/5/19	
		Spec out motor/hydro pumps		
		Write project value prop	11/12/19	11/12/19
10	Oct 28 - Nov 1	Project Value Proposal		
		Begin modeling of infee	11/10/19	
		Begin modeling of hopp	11/5/19	
		Write Wikipage	11/2/19	
11	Nov 4 - Nov 8	Draft Wikipage	11/2/19	11/2/19
		Construct simple proof of	11/7/20109	
12	Nov 11 - Nov 15	Logbook/portfolio review		
		Complete proof of conce	11/13/19	11/13/19
13	Nov 18 - Nov 22	Concept Design Review with client		
		Team Member Citizenship		
14	Nov 25 - Nov 29	Thanksgiving Break		
15	Dec 2 - Dec 6	Prep for Snapshot #2		
16	Dec 9 - Dec 13	Snapshot #2		
		Logbook/portfolio review		
		Wikipage update		
Spring 2020				
Week	Dates	Item	Start Date	End Date
1	Jan 20 - Jan 24			
2	Jan 27 - Jan 31	Register for Design Expo		
3	Feb 3 - Feb7	Complete drawing packet for scale model		
		Start work on scale of project to full-size		
4	Feb 10 - Feb 14	Purchase material		
5	Feb 17 - Feb 21	Engineering Release Review		
		Logbook Review		
6	Feb 24 - Feb 28	Begin construction/fabrication		
7	Mar 2 - Mar 6	Prep Material for Snapshot 3		
8	Mar 9 - Mar 13	Snapshot #3		
		Team member citizenship form		
9	Mar 16 - Mar 20			
10	Mar 23 - Mar 27			
11	Mar 30 - Apr 3			
12	Apr 6 - Apr 10			
13	Apr 13 - Apr 17	Logbook Review		
14	Apr 20 - Apr 24			
15	Apr 27 - May 1	Expo		
		Technical Presentation		
		Booth Display/poster		
16	May 4 - May 8			

